Project & Construction Services

C‘ E[\tzafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: October 13, 2018 to October 19, 2018

Sitework:

* Continued working on punch list
items

¢ Achieved Substantial Completion
on the project

e Completed batting cage turf

* Finished placing site amenities

¢ Finished placing concrete drain
pans in the detention ponds

e Completed safety striping in the
plaza

* Installed all infield base plugs

¢ Moved in and started setting up
concession equipment

¢ Installed built-in shelving in storage
room

* Finished all joint caulking

e Continued to grade laydown area
and started working on the field
irrigation

* Finished placing privacy fence on
north west corner of laydown yard
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Other:

Completed final building, fire, and
health inspections

Contractual completion day count,
CO# 07 — 12 calendar days
remaining

Upcoming work:

Finish grading infield mix
Complete punchlist items

Finish temporary erosion control
BMPs

Install irrigation clock radio
antenna

Complete COE move in and set up
Final clean

Complete grading around drain
pans

Complete work on laydown yard
improvements

Grand Opening!
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